Climate Protection and Resiliency Plan

Finalization Timeline

Feb 11th – 28th

Climate Protection Steering Committee workgroups will meet and have input finalized by Feb 23rd for members. Vote and discussion at Feb 28th Meeting

March 1st – Mar 14th

Brendle will incorporated CPSC input and finalize draft plan for the public.

Mar 14th – April 12th

Draft plan will be released to the public for 30 days and back to the CPSC for additional comment and input. City staff will send comments to Brendle in batches for update.

April 12th – 22nd

Brendle will complete the final Climate Plan with public input incorporated as part of the plan or part of a Plan Appendix depending on where feedback best fits.

April 25th

CPSC will meet to approve final plan, draft acceptance letter for council and comment on Council Resolution drafted by OEQ.

April 28th

(tentative) OEQ and Brendle will present the final plan to Council Business Session.

May 4th

Final Climate Protection and Resiliency Plan goes to City Council committee (TIO or Governance) for review and pass to full council. (Public Comment)

February | March | March / April | March / April | April | April | May